

**Little Missouri River Crossing Project Schedule**

	2016	2017	2018	2019	2020	2021	2022	2023	2024
Design*	█	█	█	█	█	█	█	█	█
NEPA	█	█	█	█	█	█	█	█	█
BUILD Award Announcement		█	█	█	█	█	█	█	█
Obligation of BUILD FY20 Funds		█	█	█	█	█	█	█	█
Approval of PS&E		█	█	█	█	█	█	█	█
Right-of-Way Acquisition		█	█	█	█	█	█	█	█
Construction		█	█	█	█	█	█	█	█
Project Close-out		█	█	█	█	█	█	█	█

**Footnote\***

Applicant may request Pre-Award match credit for eligible costs between the grant award date and the date of obligation.

Project Completion Q4 2023

Project can be open by Q1 2024 per Becky on 4/6/20